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[ ] Conference
X Teeconference
[] Other:

1:30 pm (Alaska)

Subject: Annette Idand Status Meeting

Participant Organization Phone
Benson, Jeff Metlakatla Indian Community Environmental 907-886-4200
Beyette, Garth Federd Aviation Administration 907-271-3355
Boynton, June Bureau of Indian Affairs 503-231-6749
Commack, Roxanne Metlakatla Indian Community 907-886-4200
Dokoozian, Lyn Jacobs Engineering Group 907-563-3322
Elconin, Andrea U.S. Army Engineer District-Alaska 907-753-2893
Gillihan, Hegther U.S. Army Engineer District-Alaska 907-753-5656
Jean, Lucy Federa Aviation Administration/JALCO 907-271-5225
Renk, Russ Federa Aviation Administration/NISC 907-271-3294
Riddfi, Cdlie Ridolfi Engineers 206-682-7294
MEETING MINUTES
Action
Required Item
By

This was the scheduled biweekly meeting. The following agenda was presented:

10Rdl Cal

2.0 General Information

3.0 Action Items Update

4.0 New Action Items/lssues

5.0 Schedules

6.0 C-3 Plan Revision

7.0 Newdletter Articles

8.0 Teleconference and Next MOU Work Group Meeting

2.0 | General Information
21 | BIA
Boynton said BIA had nothing to report. She has had computer problems and will
resend her comments on the C-3 Plan to Beyette viafax and e-mail.
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2.2

2.3

24

25

FAA

FAA is making progress on the web site; it should be online in one to two weeks.
FAA will start negotiations with CH2M Hill to do the release investigation, and
hopes to award the contract by 30 Jun 99. FAA will bein Metlakatla next week for
adte tour with FAA officials.

MiC

Benson said MIC islooking for laborers to perform cleanup work. He reported that
USCG is done with the emergency response and has demobilized; DOD asbestos
cleanup work is progressing; BIA is working on its UST; and GTE is finished with
the asbestos work, is working on PCBs and USTSs, and will remove the radar dishes
at the Alascom site.

USAED
Elconin said USAED issued the final work plan.

Gillihan is researching the report of munitions in Tamgas Harbor. She talked with
Greg Updike of Alaska Commercid Divers (ACD). Updike knows an experienced
locd diver who says he has seen ammunition at the bottom of the harbor, estimating
it at over 5,000 live rounds in a 1-mile spread. ACD is beginning work in the harbor
for ADEC and CH2M Hill; USAED will ask ACD to dive, take videos and
photographs, and investigate the munitions report. Beyette suggested adding a note
to the newdletter asking for information regarding the diver or munitions.

Dokoozian said Jacobs is in the process of procuring subcontractors. She said
Jacobs has received resumes from three Annette Idand residents for the Field
Administrator position and is currently evaluating the candidates.

USCG

No USCG personnel were present at this teleconference.
Action:

None.

3.0

Action Items Update
The group discussed all of the action items and added two new ones.

Item 9: On 2 Jun 99, FAA sent a letter to Chevron attorneys regarding cost
recovery on Chevron sites.
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Elconin

USAED/
FAA

FAA

Item 32: Elconin and Beyette will discuss establishment of an administrative record
in Anchorage. They will investigate using the Natural Resources Library for this.
FAA proposed to scan each document cover and executive summary on the web

page.
Action:

Discuss USAED clearing/brushing letter with Benson.

Identify alocation for an administrative record in Anchorage by 15 Jul 99.

Scan and post project documents to the web site.

Elconin

Benson

4.0

New Action |tems/l ssues

Beyette said he received a response to the release investigation statement of work
from Benson. He noted that it is a statement of work, not a work plan. MIC will
aso receive a copy of the work plan when it is ready.

Ridolfi said drum remova from the hospital area is a concern to the community.
This work was listed in the USAED work plan, but funding was not allocated.
Elconin will talk with Suzanne Beauchamp about how priorities were selected by
the ERAC and MOU Work Group, then provide the information to MIC. For
funding purposes, the work plan includes work to be done during 1999 and 2000.
Ridolfi requested that the drum remova work at the hospital be assigned a high
priority. Benson said the drums are adjacent to a subsistence beach and sampling
showed the drums contained pesticides and herbicides; however, samples from the
beach showed no migration of contaminants. Beauchamp had previoudy stated that
this area would be cleaned up during 1999.

Dokoozian talked about clearing and grading work at the quarry. During the quarry
site visit two weeks ago, BIA agreed to grade the access road, FAA agreed to
work with MIC to move and sort debris, and USAED agreed to do the fina
grading. FAA cannot guarantee when they will be onsite and suggested that Jacobs
do USAED’s preparation work. Benson will contact Welfare to Work people to
arrange for community service for sorting trash and debris.

Action:

Confer with Beauchamp regarding drum removal from the hospital area and advise
MIC.

Arrange for community service workers to sort trash and debris.
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Jacobs

5.0
5.1

5.2

5.3

5.4

5.5

6.0

7.0

Schedules

BIA

BIA had no schedules to report.
FAA

Jean said the contract will be forwarded to FAA’s Legal Department this week for
review. Next week, she and Benson will prepare MIC's work plan in response to
the FAA scope of work. The target start date of 12 Jul 99 may be unredlistic.

Renk said the release investigation start date will dip from 1 Aug 99 to mid- to late-
August, and the work will run through October.

MiC

Benson said the asbestos work at six sites will be completed by 15 Jul 99. Reports
are due to DOD by 31 Jul 99. The asbestos on the ground at the school has been
picked up to within 12 feet of the building. OSHA has been involved. Benson noted
GTE/AGI is mobilizing tomorrow to remove dish antennas, USTS, €tc.

USAED

Dokoozian said Jacobs plans to have construction subcontractors a the site on
15 Jul 99.

USCG

Not present at this teleconference.
Action:

None.

C-3 Plan Revision

Beyette said the C-3 Plan will be revised in June. The new verson will be
distributed on 21 Jun 99.

Action:
Distribute the revised C-3 Plan on 21 Jun 99.

Newsdletter Articles

Benson requested that articles be submitted to him by 18 Jun 99. Jean will send a
flyer about FAA history in Annette to Benson for inclusion in the newdletter.
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Action:
MOU Submit articles to Benson by 18 Jun 99.
Work
Group
8.0 | Teleconference Schedule and Next MOU Work Group Meeting
The next teleconference is scheduled for Tuesday, 29 Jun 99, a 1:30 pm (Alaska).
Jacobs Action: The agenda for the next teleconference will be e-mailed to participants on

25 Jun 99.

Teleconference adjourned at 3:20 pm (Alaska).
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